
 

Muscoy Team Conference Call Notes 
6 September 2006 (1:30 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Loni Adams/State 
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Tom Beer/URS  Dave Solomona/SBMWD 
 Mark Eisen/Secor  Terry Tonn/SBMWD 
 Tom Perina/CH2M Hill  Mike Lowe/SBMWD 
 Bob Kemmerle/E2  Lana Kennerly/SBMWD 

    
Capture Analysis 

� On the downstream monitoring well graphs for the O&F Letter, Kim would like URS to 
provide the latest data (preliminary data, final data, or validated data), including updating all 
the graphs, with footnotes, as needed. 

� Kim would like URS to put a package together of any missing data and send to her by end of 
week. She will review and advise if anything is missing. 

� Kim will review the RA report and comment by 11 September. 
� The additional quarterly sampling funding will be added in October. 
� Kim said when you get preliminary data or final data from the lab, to turn around with the 

validated data request right away with the 20%. Copy Kim per sampling event so she can 
follow-up with the lab. 

Construction/Validation/Performance (Adam Harvey) 

� URS is awaiting word on the differential pressure transducer 4B. 
� URS has confirmed that some of the cables at 19th Street that were installed have to be 

replaced with the correct cable. Adam will keep the team updated with an itinerary. 
� The City met with the SixCENSE representative, and Dave Solomona said they are providing 

a quote for replacement of the probe, the chip, and the reference probe. 
� The final data we have through July 2006 and validation reports have been received through 

January 2006. URS will do their own qualifier tables for February and April. 
� The plan sampling schedule is as follows: Treatment Plant sampling: 18 September; setting 

the passive diffusion bags in the Muscoy and source wells: 25-28 September; sample the non-
PDB source wells: 2-6 October; sample Muscoy and source PDB and treatment plant: 9-13 
October. 

� Last week URS issued the correction pages for the November report and also the August, 
September, and October reports. 

� URS received the comments from the City on the draft monitoring well extraction well 
installation report. 

� The City is still working on their well sites report. 
� URS is working on the six-month semi-annual data evaluation summary report and will be 

sending out within the next two weeks. 

General Discussion 

� Mark and Lana will continue to forward the Muscoy water level and treatment plant data to 
URS. 

� Lana will check with Stacey regarding the monthly inspections and advise Kim. 
� Kim announced that Adam would forward the Muscoy deliverable schedule to the entire 

team. She is asking that everyone review it and will discuss it at next week’s conference call. 
 



 
 
 
� Mark stated that the drawdown in EW-109 (since April) is more than double compared to 

other wells. He may recommend running a camera down to take a look at the lower end. 
Roger will send Mark the test results. 

Next Conference Call 

Monday, 11 September 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


